

APPENDIX 3

Record of Activities and the Schedule Ahead

Date	Events	Remarks
2009		
9 December	28 th ASEAN Senior Transport Officials Meeting (STOM) <i>Hanoi, Vietnam</i>	Inception Report.
2010		
8 February	1 st ERIA Workshop on ASTP <i>Jakarta, Indonesia</i>	Preparation for 1 st ASEAN-STOM Expert Group Meeting.
9-10 February	1 st ASEAN-STOM Expert Group Meeting <i>Jakarta, Indonesia</i>	Preliminary Report. Country reports from STOM-EG members.
17-19 March	19 th ASEAN Transport Facilitation Working Group Meeting (TFWG) <i>Boracay Island, the Philippines</i>	Progress Report (Transport Facilitation).
22-25 March	21 st ASEAN Air Transport Working Group Meeting (ATWG) <i>Singapore</i>	Progress Report (Air Transport).
1 April	2 nd ERIA Workshop on ASTP <i>Singapore</i>	Preliminary discussion on the Draft Midterm Report.
6-8 April	17 th ASEAN Land Transport Working Group Meeting (LTWG) <i>Siem Reap, Cambodia</i>	Progress Report (Land Transport).
18-19 April	3 rd ERIA Workshop on ASTP <i>Tokyo, Japan</i>	Intensive discussion on the Draft Midterm Report.
20-22 April	19 th ASEAN Maritime Transport Working Group Meeting (MTWG) <i>Kuala Lumpur, Malaysia</i>	Progress Report (Maritime Transport).
30 April	Submission of the Midterm Report	From ERIA to ASEAN Secretariat.
May	Circulating the Midterm Report to AMSs for comments and suggestions.	
1-3 June	29 th ASEAN Senior Transport Officials Meeting (STOM) <i>Bandar Sri Begawan, Brunei Darussalam</i>	Midterm Report and proposal from ASTP to HLTF on ASEAN Connectivity.
17 June	National Workshop in Cambodia <i>Phnom Penh, Cambodia</i>	Midterm Report and national consultation.
21 June	National Workshop in Malaysia <i>Putrajaya, Malaysia</i>	Midterm Report and national consultation.
23 June	National Workshop in Lao PDR <i>Vientiane, Lao PDR</i>	Midterm Report and national consultation.

25 June	National Workshop in Viet Nam <i>Hanoi, Viet Nam</i>	Midterm Report and national consultation.
29 June	National Workshop in Brunei Darussalam <i>Bandar Sri Begawan, Brunei Darussalam</i>	Midterm Report and national consultation.
14 July	National Workshop in the Philippines <i>Manila, the Philippines</i>	Midterm Report and national consultation.
19 July	National Workshop in Thailand <i>Bangkok, Thailand</i>	Midterm Report and national consultation.
21 July	National Workshop in Indonesia <i>Jakarta, Indonesia</i>	Midterm Report and national consultation.
23 July	National Workshop in Myanmar <i>Yangon, Myanmar</i>	Midterm Report and national consultation.
29 July	National Workshop in Singapore <i>Singapore</i>	Midterm Report and national consultation.
2-6 August	22 nd ASEAN Air Transport Working Group Meeting (ATWG) <i>Singapore</i>	Progress Report (Air Transport) and a strategy proposed to HLTF on ASEAN Connectivity.
18 August	4 th ERIA Workshop on ASTP <i>Jakarta, Indonesia</i>	Preparation for 2 nd ASEAN-STOM Expert Group Meeting.
19-20 August	2 nd ASEAN-STOM Expert Group Meeting <i>Jakarta, Indonesia.</i>	Draft Final Report
25 August	Circulating the Revised Draft Final Report to AMSs for final comments.	
15 September	Deadline for final comments from AMSs.	
30 September	Submission of the Final Report (soft copy)	From ERIA to ASEAN Secretariat.
SCHEDULE AHEAD		
8 October	Finalizing the ASTP as the official document for consideration in STOM/ATM.	
1 November	Submission of the Final Report (hard copy)	From ERIA to ASEAN Secretariat.
8-12 November	30 th ASEAN Senior Transport Officials Meeting (STOM), and 16 th ASEAN Transport Ministers Meeting (ATM) <i>Bandar Sri Begawan, Brunei Darussalam.</i>	Final Report for endorsement